

SE Jira Lab

PES1UG24AM216


Raghav Hariharan

Student Project Portfolio & Showcase App

A Jira software space was created for the Student Project Portfolio & Showcase App to manage the project using Epics, Stories, Story Points, and Sprints.


Space Creation

Creation of the Student Project Portfolio & Showcase App Jira space




Board Estimation Configuration

Configuring Story Points as the estimation method



Epic Creation

Project Epics created in Jira



Story Creation


Stories created and assigned to their respective Epics

The screenshot displays the 'SPPS board' interface, specifically the 'Backlog' view. The left sidebar shows a list of epics: Multimedia, Judge Evaluation, Public Voting, Rankings and Leaderboards, and Performance and Security. The 'Performance and Security' epic is selected, showing a key 'SPPS-6', 1 work item, 0 completed items, and an estimate of 8 points. The main area displays a list of 14 work items, all marked as 'To Do'.

Item	Title	Status	Estimate	Assignee
✓ SPPS-7	Project Profile Creation	To Do	3	[User]
✓ SPPS-8	Project Profile Editing	To Do	5	[User]
✓ SPPS-9	Student Profile and Skills	To Do	3	[User]
✓ SPPS-10	Artifact Upload	To Do	5	[User]
✓ SPPS-11	Artifact Organization	To Do	5	[User]
✓ SPPS-12	Artifact Preview and Dis...	To Do	5	[User]
✓ SPPS-13	Evaluation Criteria	To Do	3	[User]
✓ SPPS-20	Secure and Reliable Ap...	To Do	8	[User]
✓ SPPS-18	Project Ranking Calculat...	To Do	5	[User]
✓ SPPS-19	Leaderboard Display	To Do	3	[User]
✓ SPPS-16	Project Voting	To Do	3	[User]
✓ SPPS-17	Vote Validation	To Do	5	[User]
✓ SPPS-14	Project Scoring	To Do	5	[User]
✓ SPPS-15	Judge Feedback	To Do	5	[User]


Sprint Planning

All 14 Stories added to SPPS Sprint 1 with a total estimate of 63 Story Points




Sprint Dates


Sprint 1 configured with its start and end dates



Stories 1–7




Stories 8–14




The 14 user stories were added to SPPS Sprint 1 and are currently in the To Do status. The sprint board displays the stories grouped according to their respective epics.

Sprint Progress Tracking




The sprint board shows the progress of the work items across the To Do, In Progress, and Done stages. This demonstrates the workflow and tracking of sprint activities.

Completing Sprint



Once the sprint is completed



Sprint 1 was completed successfully. The unfinished work items were carried forward into Sprint 2, while the completed work items remained in the backlog with their Done status.


Starting Sprint 2

The screenshot shows the 'Start Sprint' dialog box in Jira. The dialog is titled 'Start Sprint' and has a close button (X) in the top right corner. It contains the following fields and information:


- 12 work items will be included in this sprint.**
- Required fields are marked with an asterisk ***
- Sprint name ***: SPPS Sprint 2
- Duration ***: custom
- Start date ***: 9/1/2026 9:43 PM. Below this, it says 'Planned start date: 9/15/2026, 9:32 PM' and 'A sprint's start date impacts velocity and scope in reports. [Learn more.](#)'
- End date ***: 9/29/2026 12:00 AM. Below this, it says 'Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.'
- Sprint goal**: Complete the remaining project portfolio and showcase functionality, including artifact management, evaluation, voting, ranking, and security.

At the bottom of the dialog, there are 'Cancel' and 'Start' buttons. The 'Start' button is highlighted in blue. In the background, the Jira interface is visible, showing the 'SPPS board' and a list of work items.

Sprint 2 was configured with the remaining work items carried forward from Sprint 1. A sprint goal was defined to complete the remaining portfolio and showcase functionality.



Completing Work Items



Two work items were completed and moved to the Done column, demonstrating the completion of tasks during Sprint 2.

On completion of sprint 2

The screenshot displays the 'SPPS board' interface for the 'Student Project Portfolio & Showcase' space. The top navigation bar includes tabs for Summary, Timeline, Active sprints, Backlog, Calendar, List, Forms, Development, and Docs. The 'Backlog' tab is currently selected.


On the left, the 'Epic' sidebar lists several categories with progress bars: No epic, Project Showcase Profiles, Multimedia Artifact Management, Judge Evaluation, Public Voting, Rankings and Leaderboards, and Performance and Security. A '+ Create epic' button is at the bottom.

The main area shows 'SPPS Sprint 3' with 10 work items. The sprint summary at the top indicates 34 total items, 15 in progress, and 0 completed. A 'Start sprint' button is available. The work items are as follows:


ID	Title	Category	Status	Estimate	Assignee
SPPS-11	Artifact Organization	Multimedia Artific...	In Progress	5	[User]
SPPS-18	Project Ranking Calculation	Rankings and Lea...	In Progress	5	[User]
SPPS-16	Project Voting	Public Voting	In Progress	3	[User]
SPPS-8	Project Profile Editing	Project Showcase ...	To Do	5	[User]
SPPS-9	Student Profile and Skills	Project Showcase ...	To Do	3	[User]
SPPS-12	Artifact Preview and Display	Multimedia Artific...	To Do	5	[User]
SPPS-20	Secure and Reliable Application	Performance and ...	To Do	8	[User]
SPPS-19	Leaderboard Display	Rankings and Lea...	To Do	3	[User]
SPPS-14	Project Scoring	Judge Evaluation	To Do	5	[User]
SPPS-15	Judge Feedback	Judge Evaluation	To Do	5	[User]

Below the sprint items is a '+ Create' button. At the bottom, the 'Backlog' section is empty, showing '0 work items' and an estimate of 47. A 'Create sprint' button is also present.

Summary



Timeline



Backlog insights

