

SE Jira Lab

PES1UG24AM216


Raghav Hariharan

Student Project Portfolio & Showcase App

A Jira software space was created for the Student Project Portfolio & Showcase App to manage the project using Epics, Stories, Story Points, and Sprints.


Space Creation

Creation of the Student Project Portfolio & Showcase App Jira space




Board Estimation Configuration

Configuring Story Points as the estimation method



Epic Creation

Project Epics created in Jira



Story Creation


Stories created and assigned to their respective Epics

The screenshot displays the 'SPPS board' interface, specifically the 'Backlog' view. The left sidebar shows a list of epics: Multimedia, Judge Evaluation, Public Voting, Rankings and Leaderboards, and Performance and Security. The 'Performance and Security' epic is selected, showing a key 'SPPS-6', 1 work item, 0 completed items, and an estimate of 8 points. The main area displays a list of 14 work items, all marked as 'To Do' and assigned to a user. The work items are:

Item	Title	Status	Estimate	Assignee
SPPS-7	Project Profile Creation	To Do	3	[User]
SPPS-8	Project Profile Editing	To Do	5	[User]
SPPS-9	Student Profile and Skills	To Do	3	[User]
SPPS-10	Artifact Upload	To Do	5	[User]
SPPS-11	Artifact Organization	To Do	5	[User]
SPPS-12	Artifact Preview and Dis...	To Do	5	[User]
SPPS-13	Evaluation Criteria	To Do	3	[User]
SPPS-20	Secure and Reliable Ap...	To Do	8	[User]
SPPS-18	Project Ranking Calculat...	To Do	5	[User]
SPPS-19	Leaderboard Display	To Do	3	[User]
SPPS-16	Project Voting	To Do	3	[User]
SPPS-17	Vote Validation	To Do	5	[User]
SPPS-14	Project Scoring	To Do	5	[User]
SPPS-15	Judge Feedback	To Do	5	[User]


Sprint Planning

All 14 Stories added to SPPS Sprint 1 with a total estimate of 63 Story Points




Sprint Dates


Sprint 1 configured with its start and end dates



Stories 1–7




Stories 8–14




The 14 user stories were added to SPPS Sprint 1 and are currently in the To Do status. The sprint board displays the stories grouped according to their respective epics.

Sprint Progress Tracking




The sprint board shows the progress of the work items across the To Do, In Progress, and Done stages. This demonstrates the workflow and tracking of sprint activities.

Completing Sprint



Once the sprint is completed



Sprint 1 was completed successfully. The unfinished work items were carried forward into Sprint 2, while the completed work items remained in the backlog with their Done status.


Starting Sprint 2

The screenshot shows the 'Start Sprint' dialog box in Jira. The dialog is titled 'Start Sprint' and has a close button (X) in the top right corner. It contains the following fields and information:


- 12 work items will be included in this sprint.**
- Required fields are marked with an asterisk ***
- Sprint name ***: SPPS Sprint 2
- Duration ***: custom
- Start date ***: 9/1/2026 9:43 PM
- Planned start date: 9/15/2026, 9:32 PM**
- A sprint's start date impacts velocity and scope in reports. [Learn more.](#)**
- Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.**
- End date ***: 9/29/2026 12:00 AM
- Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.**
- Sprint goal**: Complete the remaining project portfolio and showcase functionality, including artifact management, evaluation, voting, ranking, and security.

At the bottom of the dialog, there are 'Cancel' and 'Start' buttons. The background shows the Jira interface with the 'SPPS board' and a list of work items.

Sprint 2 was configured with the remaining work items carried forward from Sprint 1. A sprint goal was defined to complete the remaining portfolio and showcase functionality.



Completing Work Items



Two work items were completed and moved to the Done column, demonstrating the completion of tasks during Sprint 2.


On completion of sprint 2

The screenshot displays the 'SPPS board' interface for 'Student Project Portfolio & Showcase'. The top navigation bar includes tabs for Summary, Timeline, Active sprints, Backlog, Calendar, List, Forms, Development, and Docs. The 'Backlog' tab is selected, showing a list of work items for 'SPPS Sprint 3' (10 work items). The sprint status is 34/15/0, and a 'Start sprint' button is visible. The work items are listed in a table with columns for ID, Name, Category, Status, Estimate, and Assignee. The items are as follows:


ID	Name	Category	Status	Estimate	Assignee
SPPS-11	Artifact Organization	Multimedia Artific...	In Progress	5	
SPPS-18	Project Ranking Calculation	Rankings and Lea...	In Progress	5	
SPPS-16	Project Voting	Public Voting	In Progress	3	
SPPS-8	Project Profile Editing	Project Showcase ...	To Do	5	
SPPS-9	Student Profile and Skills	Project Showcase ...	To Do	3	
SPPS-12	Artifact Preview and Display	Multimedia Artific...	To Do	5	
SPPS-20	Secure and Reliable Application	Performance and ...	To Do	8	
SPPS-19	Leaderboard Display	Rankings and Lea...	To Do	3	
SPPS-14	Project Scoring	Judge Evaluation	To Do	5	
SPPS-15	Judge Feedback	Judge Evaluation	To Do	5	

Below the sprint items, there is a 'Backlog' section (0 work items) with a 'Create sprint' button. The message 'Your backlog is empty.' is displayed. The bottom of the interface shows a '+ Create' button.


Summary




Timeline



Backlog insights



Burndown chart



Lab Reflection

This lab helped me understand how Agile software development practices can be applied using Jira. I learned how to break a project into epics and user stories, assign story points, and organize the work into sprints. I also learned how to manage the backlog, move work items through different stages, and track sprint progress using the Scrum board and burndown chart.

Working with Jira gave me practical experience with sprint planning and task management rather than only learning these concepts theoretically. I also understood the importance of properly organizing requirements and associating user stories with the appropriate project features. Overall, the lab helped me understand how project management tools support Agile development and make the progress of a software project easier to track and manage.