

SE Jira Lab

PES1UG24AM216


Raghav Hariharan

Student Project Portfolio & Showcase App

A Jira software space was created for the Student Project Portfolio & Showcase App to manage the project using Epics, Stories, Story Points, and Sprints.


Space Creation

Creation of the Student Project Portfolio & Showcase App Jira space




Board Estimation Configuration

Configuring Story Points as the estimation method



Epic Creation

Project Epics created in Jira



Story Creation


Stories created and assigned to their respective Epics

The screenshot displays the 'SPPS board' interface, specifically the 'Backlog' view. The left sidebar shows a list of epics: Multimedia, Judge Evaluation, Public Voting, Rankings and Leaderboards, and Performance and Security. The 'Performance and Security' epic is selected, showing a key 'SPPS-6', 1 work item, 0 completed items, and an estimate of 8 points. The main area displays a list of 14 work items, all marked as 'To Do' and assigned to a user. The work items are:

Item ID	Title	Status	Estimate	Assignee
SPPS-7	Project Profile Creation	To Do	3	[User]
SPPS-8	Project Profile Editing	To Do	5	[User]
SPPS-9	Student Profile and Skills	To Do	3	[User]
SPPS-10	Artifact Upload	To Do	5	[User]
SPPS-11	Artifact Organization	To Do	5	[User]
SPPS-12	Artifact Preview and Dis...	To Do	5	[User]
SPPS-13	Evaluation Criteria	To Do	3	[User]
SPPS-20	Secure and Reliable Ap...	To Do	8	[User]
SPPS-18	Project Ranking Calculat...	To Do	5	[User]
SPPS-19	Leaderboard Display	To Do	3	[User]
SPPS-16	Project Voting	To Do	3	[User]
SPPS-17	Vote Validation	To Do	5	[User]
SPPS-14	Project Scoring	To Do	5	[User]
SPPS-15	Judge Feedback	To Do	5	[User]


Sprint Planning

All 14 Stories added to SPPS Sprint 1 with a total estimate of 63 Story Points




Sprint Dates


Sprint 1 configured with its start and end dates



Stories 1–7




Stories 8–14




The 14 user stories were added to SPPS Sprint 1 and are currently in the To Do status. The sprint board displays the stories grouped according to their respective epics.

Sprint Progress Tracking




The sprint board shows the progress of the work items across the To Do, In Progress, and Done stages. This demonstrates the workflow and tracking of sprint activities.

Completing Sprint



Once the sprint is completed



Sprint 1 was completed successfully. The unfinished work items were carried forward into Sprint 2, while the completed work items remained in the backlog with their Done status.


Starting Sprint 2

The screenshot shows the 'Start Sprint' dialog box in Jira. The dialog is titled 'Start Sprint' and has a close button (X) in the top right corner. It contains the following fields and information:


- 12 work items will be included in this sprint.**
- Required fields are marked with an asterisk ***
- Sprint name ***: SPPS Sprint 2
- Duration ***: custom
- Start date ***: 9/1/2026 9:43 PM
- Planned start date**: 9/15/2026, 9:32 PM
- End date ***: 9/29/2026 12:00 AM
- Sprint goal**: Complete the remaining project portfolio and showcase functionality, including artifact management, evaluation, voting, ranking, and security.

At the bottom of the dialog, there are 'Cancel' and 'Start' buttons. The background shows the Jira interface with a sidebar on the left containing a search bar and a list of epics: 'No epic', 'Project Showcase Profiles', 'Multimedia Artifact Management', 'Judge Evaluation', 'Public Voting', 'Rankings and Leaderboards', and 'Performance and Security'. The main area shows a 'Start sprint' button and a list of work items with their estimates.

Sprint 2 was configured with the remaining work items carried forward from Sprint 1. A sprint goal was defined to complete the remaining portfolio and showcase functionality.



Completing Work Items




Two work items were completed and moved to the Done column, demonstrating the completion of tasks during Sprint 2.

On completion of sprint 2


The screenshot displays the 'SPPS board' interface for 'Student Project Portfolio & Showcase'. The top navigation bar includes tabs for Summary, Timeline, Active sprints, Backlog, Calendar, List, Forms, Development, and Docs. The 'Backlog' tab is currently selected. Below the navigation bar, there is a search bar and filters for Version, Epic, and Quick filters. The main area is divided into two sections: 'Epic' on the left and 'SPPS Sprint 3' on the right. The 'Epic' section lists various project categories with progress bars: Project Showcase Profiles, Multimedia Artifact Management, Judge Evaluation, Public Voting, Rankings and Leaderboards, and Performance and Security. The 'SPPS Sprint 3' section shows a list of 10 work items, each with a checkbox, ID, title, category, status, and estimate. The status of each item is indicated by a colored box: 'In Progress' (blue) and 'To Do' (grey). The 'Sprint 3' section also includes a 'Start sprint' button and a summary of 10 work items with an estimate of 47. Below the sprint section is the 'Backlog' section, which is currently empty and includes a 'Create sprint' button.

Item	ID	Title	Category	Status	Estimate
☒	SPPS-11	Artifact Organization	Multimedia Artific...	In Progress	5
☒	SPPS-18	Project Ranking Calculation	Rankings and Lea...	In Progress	5
☒	SPPS-16	Project Voting	Public Voting	In Progress	3
☒	SPPS-8	Project Profile Editing	Project Showcase ...	To Do	5
☒	SPPS-9	Student Profile and Skills	Project Showcase ...	To Do	3
☒	SPPS-12	Artifact Preview and Display	Multimedia Artific...	To Do	5
☒	SPPS-20	Secure and Reliable Application	Performance and ...	To Do	8
☒	SPPS-19	Leaderboard Display	Rankings and Lea...	To Do	3
☒	SPPS-14	Project Scoring	Judge Evaluation	To Do	5
☐	SPPS-15	Judge Feedback	Judge Evaluation	To Do	5


Summary



Timeline



Backlog insights



Burndown chart

